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RHODE ISLAND DEPARTMENT OF TRANSPORTATION



Project OverviewProject Overview

Ø Freeway Length: 4½ miles
Ø Interchanges:

Ø Route 4
ØWest Davisville
Ø Post Road

Ø Posted Speed Limit: 45 - 50 mph
Ø Number of Travel Lanes: 4, 2 in each 

direction
Ø Total Estimated Project Cost: $170 Million





Project Construction Staging

Ø Maintain traffic flow on existing roadways

Ø Place completed sections in service as soon as 
possible after construction

Ø Develop a fiscally manageable program

Ø Construct critical roadway segments first

Objectives



2 Stage Construction Program

Stage 1 – QP/D to School Street





2 Stage Construction Program

Stage 1 – QP/D to School Street
Ø Four (4) Construction Contracts:

1. Post Road Phase I
2. Temporary Davisville Railroad Bridge No. 369
3. West Davisville Road Interchange
4. Post Road Phase II

1.  North Kingstown Transfer Station Relocation
2.  Landscape Stage 1

Ø Estimated Construction Cost: $70 Million

Ø Related Contracts:



Stage 1Stage 1 –– QP/D to School StreetQP/D to School Street

Four (4) Construction Contracts:
Ø 1. Post Road Phase I

• Anticipated Completion: March 1, 2004
• Approximate Construction Cost:  $24 Million

Ø 2. Temporary Davisville Railroad Bridge No. 369
• Completed and Open to Traffic:  June 2003
• Approximate Construction Cost:  $2 Million 



Stage 1Stage 1 –– QP/D to School StreetQP/D to School Street

Four (4) Construction Contracts (cont.):
Ø 3. West Davisville Road Interchange

• Anticipated Completion: February 1, 2004
• Approximate Construction Cost:  $10 Million

Ø 4. Post Road – Phase 2

• Anticipated Completion: June 2006
• Approximate Construction Cost:  $26 Million



Post Road Phase II

Completion of Stage 1



Artists view of completed Post Road Interchange looking north along Post Road.



Artists view of West Davisville Road Interchange looking east towards Quonset/Davisville.



Stage 1Stage 1 –– QP/D to School StreetQP/D to School Street

Related Contracts:

Ø 2. Landscape Stage 1
• Anticipated Completion: September 2005
• Estimated Construction Cost:  $2 - 3 Million 

Ø 1. Transfer Station
• Anticipated Completion: April 2004
• Estimated Construction Cost:  $3 Million 



Stage 1Stage 1 –– QP/D to School StreetQP/D to School Street

Temporary Connection at School Street

Ø School Street and Devil’s Foot Road traffic will access 
Davisville Road from the new West Davisville Road 
Interchange. 

Ø Will allow the completed section of freeway to be 
opened to traffic from Quonset/Davisville to 
School Street.



Temporary Roadway ConnectionTemporary Roadway Connection



2 Stage Construction Program

Stage 2 – Route 4 to School Street





2 Stage Construction Program
Stage 2 – Route 4 to School Street
Ø Six (6) Construction Contracts:

1. Route 4 – Phase 1
2. Bridge No. 1012
3. Bridge No. 1009
4. Bridge No. 1010
5. Route 4 – Phase 2
6. Bridge Nos. 435 & 765

Ø Estimated Cost: $100 Million

1.  Right-of-Way Acquisitions
2.  Landscape Stage 2

Ø Related Contracts/Costs:



Stage 2Stage 2 –– School Street to Route 4School Street to Route 4

Six (6) Construction Contracts:
Ø 1. Route 4 – Phase 1

• Summary
• Partial Construction

• Route 403/Route 4 Interchange
• Temporary Roads and Ramps

• Projected Start:  March 2004
• Projected Completion: February 2005
• Estimated Construction Cost:  $13.5 Million



RELOCATED ROUTE 403

ROUTE 4 – PHASE 1



Stage 2Stage 2 –– School Street to Route 4School Street to Route 4

Six (6) Construction Contracts:
Ø 2. Bridge No. 1012

• Summary
• Construct New Route 403 Bridge Over Route 4
• Approaches to be Completed Under Route 4 - Phase 2
• Complete Construction of Basins No. 1 & 2 

• Projected Start:  October 2004
• Projected Completion: June 2006
• Estimated Construction Cost:  $9.5 Million



RELOCATED ROUTE 403

BRIDGE 1012



Stage 2Stage 2 –– School Street to Route 4School Street to Route 4

Six (6) Construction Contracts:
Ø 3. Bridge No. 1009

• Summary
• Construct New Route 403 Bridge Over Amtrak
• Partial Construction of Approaches
• Approaches to be Completed Under Route 4 - Phase 2
• Complete Construction of Basin No. 4

• Projected Start:  April 2005
• Projected Completion: June 2007
• Estimated Construction Cost:  $17.2 Million



RELOCATED ROUTE 403

BRIDGE NO. 1009



Stage 2Stage 2 –– School Street to Route 4School Street to Route 4

Six (6) Construction Contracts:
Ø 4. Bridge No. 1010

• Summary
• Construct New Route 403 Bridge Over Frenchtown Rd.
• Partial Construction of Approaches
• Approaches to be Completed Under Route 4 - Phase 2

• Projected Start:  June 2005
• Project Completion: June 2007
• Estimated Construction Cost:  $8.4 Million



RELOCATED ROUTE 403

BRIDGE NO. 1010



Stage 2Stage 2 –– School Street to Route 4School Street to Route 4

Six (6) Construction Contracts:
Ø 5. Route 4 – Phase 2

• Summary
• Complete Construction of Rte. 403/Rte. 4 Interchange
• Complete Construction of Bridge Approaches
• Complete Construction of Basin No. 3

• Projected Start:  June 2005
• Project Completion: December 2007
• Estimated Construction Cost:  $38.1 Million



RELOCATED ROUTE 403

ROUTE 4 – PHASE 2



Stage 2Stage 2 –– School Street to Route 4School Street to Route 4

Stage 2 Open to Traffic
ØRelocated Route 403:

Upon Completion of the Route 4 – Phase 
2 Contract, Relocated Route 403 will be 
complete and open to traffic.



Artists view of Relocated Route 403 looking north along School Street





Stage 2Stage 2 –– School Street to Route 4School Street to Route 4

Six (6) Construction Contracts:
Ø 6. Bridge Nos. 435 & 765

• Summary
• Rehabilitate Bridge No. 435
• Demolish and Remove Bridge No. 765

• Projected Start:  April 2008
• Project Completion: December 2008
• Estimated Construction Cost:  $1.5 Million



RELOCATED ROUTE 403

BRIDGE NOS. 435 & 765



Relocated Route 403Relocated Route 403

Ø Upon Completion of Contract No. 6 and the 
Landscape Contract, the Relocated Route 
403 Contract will be complete.

Ø Approximate Final Project completion date 
is December 2008. 



Artists view of Route 4 Interchange looking west towards Route 4



THANK YOUTHANK YOU


